COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C23214

PCN: 23214-BI D

CONTRACT DESCRI PTI ON:
I -70 FROM BENNETT TO BURLI NGTON

I TS 070A- 033
I TS CAMERAS ON | 70( BENNETT- BURLI NGTON)

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE
ELBERT
CONTRACTOR:
MORTON ELECTRIC, | NC.
1049 MEADOW LANE
PUEBLO CO 81006 (719) 948-3097

CURRENT PRQIECT AMI: $ 912, 748. 91 PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 756, 948. 90 NON- PARTI Cl PATI NG

PERCENT COWVPLETE: 0. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 912, 748.91 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 4

Page 1
ESTI MATE RUN 10/ 14/ 2020

16:47: 54

TIME CHARGED: 1.0 DAYS TIME ALLOW 6/7/2021 FIXED COVPLETI ON DAl
PERCENT TI ME: 0.41 ORI G TI ME ALLOW 6/7/2021 FIXED COVPLETI ON DAl
LI NCOLN
KI'T CARSON

10/ 05/ 2020
07/ 09/ 2020

DATE TI ME STARTED 10/05/2020
10/ 05/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

07/ 14/ 2020
07/ 30/ 2020
10/ 05/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

$ 0. 00 $ 0. 00
0. 00 0. 00

0. 00 0. 00

79, 800. 00 79, 800. 00

79, 800. 00 79, 800. 00

0. 00 0. 00

0. 00 0. 00

79, 800. 00 79, 800. 00

0. 00 0. 00

0. 00 0. 00

79, 800. 00 79, 800. 00

0. 00 0. 00

PAYMENT DUE $ 79, 800. 00

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 203-01597

0010

208- 00002

0015

208- 00035

0020

208- 00046

0025

208- 00051

0030

208- 00052

0035

208- 00103

0040

208- 00105

0045

208- 00106

0050

208- 00107

0055 208-00207

ROADWAY

C23214
23214-BID
I TS 070A- 033
| TEM
DESCRI PTI ON
Pot hol i ng

*Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Erosi on Control Managenent

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
42.000
HOUR
137. 00000
1, 700. 000
LF
4. 90000
200. 000
LF
9. 00000
2.000
EACH
200. 00000
100. 000
LF
28. 05000
100. 000
LF
69. 00000
30. 000
HOUR
20. 00000
30. 000
HOUR
20. 00000
30. 000
HOUR
20. 00000
30. 000
HOUR
20. 00000
10. 000
DAY

150. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:47: 54

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0060 212-00006

0065 212-00032

0070 213-00003

0075 213-00061

0080 216-00211

0085 403-00721

0090 503-00036

0095 607-11525

0100 612-00260

0105 612-00270

0110 613-00206

C23214
23214-BID
I TS 070A- 033
| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Soi | Retention Bl anket (Excelsior) (Biodegradable

Class 1)

Hot M x Asphalt (Patching) (Asphalt)

*Drilled Shaft (36 Inch)

Fence (Pl astic)

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat Slat)

*2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 340
ACRE
4, 950. 00000
0. 340
ACRE
6, 600. 00000
0. 340
ACRE
4, 950. 00000
68. 000
LB
4. 50000
200. 000
sy
11. 00000
25. 000
sy
150. 00000
96. 000
LF
380. 50000
300. 000
LF
4. 00000
22.000
EACH
60. 00000
10. 000
EACH
50. 00000
6, 110. 000
LF

15. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:47: 54

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23214-BID ESTI MATE RUN 10/ 14/ 2020
PRQJECT: I TS 070A- 033 ESTI MATE NO 0001 16: 47: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01200 2 Inch Electrical Conduit (Plastic) 680. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0120 613-01300 3 Inch Electrical Conduit (Plastic) 20. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0125 613-07023  Pull Box (24"x36"x24") 24.000 0. 000
EACH 0. 000 0. 00
1, 295. 00000 0. 000 0. 00
0130 613-07040 Pul | Box (30"x48"x24") 8. 000 0. 000
EACH 0. 000 0. 00
1, 842. 45000 0. 000 0.00
0135 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0140 613-50155 Secondary Service Pedestal (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0145 613-80130 Service Meter Cabinet 4.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0150 614-70028 *CWDM SFP Optic Mdul e 19. 000 0. 000
EACH 0. 000 0. 00
552. 20000 0. 000 0.00
0155 614-70030 *Optical Attenuator 19. 000 0. 000
EACH 0. 000 0. 00
169. 00000 0. 000 0. 00
0160 614-70032 *Optical Filter 4.000 0. 000
EACH 0. 000 0. 00
753. 00000 0. 000 0. 00
0165 614-72832 Conmmuni cati ons Cabi net (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00

9, 067. 50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 614-87010

0175

614-87012

0180

614-87015

0185

614- 87096

0190

614-87320

0195

614- 87350

0200

614- 87364

0200

0205

614-87691

0210

614-87692

0215 626- 00000

C23214
23214-BID
I TS 070A- 033
| TEM
DESCRI PTI ON

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Fiber Optic Term nation Panel (12 Fiber)
*Buf fer Tube Fan Qut Kit
*Fiber Optic Term nation Panel (96 Fiber)

Closed Circuit Tel evision

*Test Fiber Optic Cable

Closed Circuit Tel evision Pole with Lowering Device

(50 Feet

MATERI AL ALLOMANCE CCTV Pol e

*Et hernet Switch Type |

*Et hernet Switch Type II

Mobi | i zati on

ESTI MATE NO 0001

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 640. 000
LF
3. 25000
6. 000
EACH
558. 00000
6. 000
EACH
126. 50000
2.000
EACH
5, 432. 00000
7.000
EACH
4, 056. 00000
1. 000
LS
7, 114. 00000
6. 000
EACH
17, 130. 00000
EACH
13, 300. 00000
1. 000
EACH
14, 978. 00000
6. 000
EACH
3, 978. 00000
1. 000
LS

113, 145

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 14/ 2020

79, 800

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

16:47: 54

AMOUNT

79, 800

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

626-01114

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80355

630- 80357

630- 80360

630- 80380

C23214
23214-BID
I TS 070A- 033
| TEM
DESCRI PTI ON

ROADWAY

*Public Information Managenent (Tier V)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
DAY
318. 00000
48. 000
HOUR
32. 00000
5. 000
DAY
313. 50000
45.000
DAY
880. 00000
20. 000
EACH
93. 50000
58. 000
EACH
93. 50000
8. 000
EACH
93. 50000
2.000
EACH
3, 850. 00000
(B 2.000
EACH
1, 650. 00000
10. 000
EACH
38. 50000
100. 000
EACH

13. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:47: 54

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D C23214 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23214-BI D
PRQIECT I TS 070A- 033 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0275 630-80393 *Stackabl e Vertical Panels 100. 000
EACH
42. 00000
0280 630-85041 *Mobi | e Attenuator 25. 000
DAY
825. 00000
0285 700- 70010 F/ A M nor Contract Revisions 65, 000. 000
F A
1. 00000
0290 700-70016 F/ A Fuel Cost Adj ustnment 0. 010
FA
1. 00000
0295 700- 70023 F/ A On- The- Job Trai nee 4, 800. 000
F A
1. 00000
0300 700-70082 F/ A Furnish & Install Electrical Service 50, 000. 000
FA
1. 00000
0305 700-70111 Project First Program 1, 000. 000
F A
1. 00000
0310 700-70230 F/ A Communi cati on Li nes 30, 000. 000
FA
1. 00000
0315 700- 70380 F/ A Erosion Control 5, 000. 000
F A
1. 00000
CAT 0200 CURRENT AMT $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620-00020 Sanitary Facility 1. 000
EACH
800. 00000
CAT 0400 CURRENT AMI $

PROQIECT TOTAL

CURRENT AMT $

Page 7
ESTI MATE RUN 10/ 14/ 2020
16: 47: 54

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

911,948.91 %

0. 000
0. 000
0. 000

79, 800.

912,748.91 %

79, 800.

79, 800.

00$

.00

00$%

79, 800.



